

## **Medi-Cal Hospital/Uninsured Care Demonstration**

*Timeline September 2005 – February 2006*

(Based on 8/16/05 Draft Terms and Conditions)

### **Implementation Items with Specified Timelines<sup>1</sup>**

- September 1, 2005 – 5-year approval period begins (p. 1); existing SPCP waiver expires (8.a.)
- September 30 – State must submit to CMS State Plan amendments to modify reimbursement to governmentally-operated hospitals funded by CPEs (26.g.)
- September 30 – State must submit to CMS a State Plan amendment to modify distribution of state DSH allotments (30)
- September 30 – Deadline for State enactment of legislation mandating enrollment in managed care in order to qualify for \$90 million of Safety Net Care Pool funds (41.a.1.)
- September 30 – State must develop a tracking and identification methodology for all persons under the demonstration eligible for Medicare Part D (45)
- December 31 – Deadline for modification of SPCP contracts with 22 governmentally-operated hospitals (8.b.)
- January 30, 2006 – State must submit Form CMS-64 showing Medicaid expenditures mad in quarter ending December 31, 2005 (Attachment A. Item 3)
- January 31 – State must submit a concept paper for Coverage Initiative (44)
- March 1 – State quarterly progress report due to CMS (16)

### **Implementation Items with Unspecified Timelines**

- Submission to and approval by CMS of Funding and Reimbursement Protocol that is precondition to state receipt of federal matching funds associated with CPEs (14)
- State will certify State and local monies used as matching funds for the demonstration; all sources of non-Federal share are subject to CMS approval (Attachment A, Item 4)

---

<sup>1</sup> A number of deadlines are relative to the award of the demonstration ( e.g., “within 120 days following the award of this demonstration”). As of August 23, CMS had not issued an award letter. For convenience, this Timeline assumes an award date of September 1, 2005.